
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/05/2013

ESTIMATE SUMMARY 15:13:42

CONTID: C19275         ESTIMATE NO: 0006 PROG 2005

PCN: 19275-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25A SURFACE TREATMENT MP 0-7.5 PERCENT TIME:

PROJECT NO: IM025A-023                    

I25A SURFACE TREATMENT MP 0-7.5

NAME OF ROAD: 025A

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 12/05/2013 DATE TIME STARTED 06/01/2013

14802 W. 44th AVENUE DATE LET 05/02/2013 DATE WORK BEGAN

 DATE AWARDED 05/07/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/15/2013 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 06/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,635,071.13 PARTICIPATING $ $ 1,934,200.58

AWARD PROJECT AMT: 7,431,588.43 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -56,526.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.61

WORK DAYS

WORK DAYS

42.14%

4,995,902.58

1,934,200.58

1,934,200.58

1,877,674.56

$

$

$

$

3,639,168.55

0.00

3,639,168.55

0.00

3,639,168.55

-100,175.06

0.00

3,538,993.49

0.00

AMOUNT DUE 3,538,993.49 1,877,674.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,877,674.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

111.0 TIME ALLOW: 155

ORIG TIME ALLOW: 120
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PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 Rem Pipe Change Order 5 0.000

21.000

202-00035  
 

504.0021.000

504.00

500.000

LF  

24.00000

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

576.000

EACH

5.18000

0010 *Removal of Asphalt Mat (Planing) 4,236.000

129,093.100

202-00240  
 

166,661.38133,329.100

161,366.38

345,291.000

SY  

1.25000

0015 *Removal of Guardrail Type 3 47,108.000

7,525.000

202-01130  
 

84,681.1554,633.000

11,663.75

60,875.000

LF  

1.55000

0020 *Removal of End Anchorage 36.000

8.000

202-01300  
 

3,416.1644.000

621.12

54.000

EACH

77.64000

0025 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

25.000

CY  

81.59000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

45.000

HOUR

126.10000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

275.37000

0040 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

95.000

CY  

29.47000

0045 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

200.000

LF  

3.82000

0050 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

1.38000
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PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Concrete Washout Structure 4.000

0.000

208-00045  
 

3,059.684.000

0.00

5.000

EACH

764.92000

0060 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,223.88000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

50.53000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

80.97000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

178.48000

0080 Erosion Control Supervisor 54.000

8.000

208-00205  
 

4,742.3862.000

611.92

80.000

HOUR

76.49000

0085 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

310.56000

0090 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

611.94000

0095 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

2,549.74000

0100 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.000

ACRE

611.94000

0105 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

3.06000
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PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000.000

0.00

220.000

SY  

3.06000

0115 Removal of Nests 10.000

0.000

240-00010  
 

408.0010.000

0.00

10.000

HOUR

40.80000

0120 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

3.06000

0125 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

2,000.000

CY  

55.59000

0130 Hot Mix Asphalt (Patching) (Asphalt) 36.110

971.270

403-00720  
 

101,785.681,007.380

98,137.12

4,340.000

TON 

101.04000

0135 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

17,719.280

403-34841  
 

1,258,068.8817,719.280

1,258,068.88

53,000.000

TON 

71.00000

0140 Emulsified Asphalt (Slow-Setting) 0.000

11,550.000

411-10255  
 

33,610.5011,550.000

33,610.50

17,267.000

GAL 

2.91000

0141 Geotextile (Drain) (CL 2) Change Order 5 0.000

0.000

420-00113  
 

0.000.000

0.00

175.000

SY  

13.00000

0142 Riprap (6 In) Change Order 5 0.000

0.000

506-00206  
 

0.000.000

0.00

35.000

CY  

300.00000

0143 Bitum S and D Pave (Asph) Change Order 5 0.000

0.000

507-00400  
 

0.000.000

0.00

100.000

TON 

225.00000

0144 18 In Plastic Pipe Change Order 5 0.000

550.000

603-50018  
 

27,500.00550.000

27,500.00

1,790.000

LF  

50.00000
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PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *Guardrail Type 3 (6-3 Post Spacing) 47,088.750

7,187.500

606-00301  
 

983,485.6554,276.250

130,237.50

60,850.000

LF  

18.12000

0146 Inlet Ty C (5 Ft) CO 6 0.000

0.000

604-00305  
 

0.000.000

0.00

0.000

EACH

5,406.00000

0150 *Guardrail Type 3 (Double) (6-3 Post Spacing) 525.000

0.000

606-00350  
 

12,852.00525.000

0.00

525.000

LF  

24.48000

0155 *End Anchorage Type 3B 1.000

0.000

606-01320  
 

465.841.000

0.00

2.000

EACH

465.84000

0160 *End Anchorage Type 3D 16.000

5.000

606-01340  
 

14,021.7021.000

3,338.50

24.000

EACH

667.70000

0165 *Transition Type 3G 1.000

2.000

606-01370  
 

3,478.263.000

2,318.84

8.000

EACH

1,159.42000

0170 *Transition Type 3H 4.000

1.000

606-01380  
 

3,752.605.000

750.52

8.000

EACH

750.52000

0175 *Transition Type 3L 3.000

0.000

606-01395  
 

2,546.583.000

0.00

5.000

EACH

848.86000

0180 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

0.000

EACH

3,364.39000

0185 *End Anchorage (Nonflared) 16.000

4.000

606-02003  
 

38,612.8020.000

7,722.56

25.000

EACH

1,930.64000

0186 Curb Ty 6 M Change Order 5 0.000

0.000

609-60011  
 

0.000.000

0.00

1,715.000

LF  

20.00000
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PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

400.000

EACH

20.70000

0195 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

100.000

EACH

22.77000

0200 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

50.000

EACH

24.84000

0205 Reflector Strip (6 Inch) 0.000

0.000

612-00075  
 

0.000.000

0.00

110.000

EACH

41.41000

0210 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

48.000

SF  

28.99000

0215 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

42.000

LF  

27.43000

0216 Emb Prot Ty 3 Change Order 5 0.000

15.000

615-00030  
 

20,250.0015.000

20,250.00

33.000

EACH

1,350.00000

0217 Emb Prot Ty 5 Change Order 5 0.000

0.000

615-00050  
 

0.000.000

0.00

16.000

EACH

1,500.00000

0220 *Mobilization 0.500

0.100

626-00000  
 

300,000.000.600

50,000.00

1.000

L S 

500,000.00000

0225 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

10,198.98000

0230 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

750.000

GAL 

67.31000
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PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *Pavement Marking Paint (Low VOC Solvent Base) 17.500

347.900

627-00012  
 

12,672.07365.400

12,065.17

1,000.000

GAL 

34.68000

0240 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

6,686.000

SF  

10.96000

0245 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

8.000

SF  

32.64000

0250 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

70.000

SF  

25.50000

0255 *Flagging 1,690.000

813.000

630-00000  
 

62,499.912,503.000

20,300.61

4,000.000

HOUR

24.97000

0260 *Traffic Control Inspection 35.000

6.000

630-00007  
 

10,662.8741.000

1,560.42

80.000

DAY 

260.07000

0265 *Traffic Control Management 81.000

15.000

630-00012  
 

79,895.0496.000

12,483.60

167.000

DAY 

832.24000

0266 Flash Beacon (Port) CO 2 4.000

0.000

630-80001  
 

1,680.004.000

0.00

8.000

EACH

420.00000

0270 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

6.000

EACH

208.06000

0275 *Construction Traffic Sign (Panel Size A) 11.500

0.000

630-80341  
 

598.1211.500

0.00

30.000

EACH

52.01000

0280 *Construction Traffic Sign (Panel Size B) 31.500

6.500

630-80342  
 

2,371.9638.000

405.73

82.000

EACH

62.42000
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PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *Construction Traffic Sign (Panel Size C) 25.000

10.000

630-80343  
 

2,548.7035.000

728.20

70.000

EACH

72.82000

0290 *Construction Traffic Sign (Special) 203.500

0.000

630-80344  
 

4,234.84203.500

0.00

407.000

SF  

20.81000

0295 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

19,505.541.500

0.00

3.000

EACH

13,003.69000

0300 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

3,641.042.000

0.00

4.000

EACH

1,820.52000

0305 *Drum Channelizing Device 110.500

0.000

630-80360  
 

2,874.11110.500

0.00

221.000

EACH

26.01000

0310 Concrete Barrier (Temporary) 1,050.000

0.000

630-80370  
 

21,010.501,050.000

0.00

2,100.000

LF  

20.01000

0311 Inst Conc Barrier (Temp) Change Order 6 0.000

0.000

630-80375  
 

0.000.000

0.00

0.000

LF  

8.00000

0315 *Traffic Cone 210.000

0.000

630-80380  
 

3,933.30210.000

0.00

800.000

EACH

18.73000

0320 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

4,161.181.000

0.00

2.000

EACH

4,161.18000

0325 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.500

0.000

630-85040  
 

40,571.541.500

0.00

3.000

EACH

27,047.69000

0326 Surface Condition Analyzer 0.000

0.000

614-80006  
 

0.000.000

0.00

1.000

EACH

6,800.00000
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PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0335 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0345 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0350 F/A Asphalt Cement Cost Adjustment 0.000

7,987.120

700-70019  
 

7,987.127,987.120

7,987.12

150,000.000

F A 

1.00000

0355 F/A On-The-Job Trainee 444.000

974.000

700-70021  
 

1,418.001,418.000

974.00

4,000.000

HOUR

1.00000

0360 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0365 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 3,346,169.081,863,206.448,081,010.11CURRENT AMT0200 $ $ $

CAT NO0300 P-19-U 

0375 *Removal of Asphalt Mat (Planing) (Special) 2,533.000

0.000

202-00246  
 

14,564.752,533.000

0.00

2,533.000

SY  

5.75000
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PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0300 P-19-U 

0380 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

191.41000

0385 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

260.07000

0390 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

424.000

LF  

15.60000

0395 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

24.760

403-34841  
 

1,757.9624.760

1,757.96

293.000

TON 

71.00000

0400 *Waterproofing (Membrane) 0.000

458.000

515-00120  
 

6,430.32458.000

6,430.32

458.000

SY  

14.04000

0405 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

1,200.000

LF  

124.84000

0410 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

13.52000

0415 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

601.29000

0420 *Cement Grout 0.000

0.000

601-06300  
 

0.000.000

0.00

2.000

CF  

832.24000

0425 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.44000

CAT 22,753.038,188.28199,884.95CURRENT AMT0300 $ $ $



CONTID: C19275         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0301 P-18-BP 

0430 *Removal of Asphalt Mat (Planing) (Special) 2,465.000

0.000

202-00246  
 

14,173.752,465.000

0.00

2,465.000

SY  

5.75000

0435 *Removal of Bridge Railing 314.000

0.000

202-00425  
 

2,599.92314.000

0.00

314.000

LF  

8.28000

0440 *Removal of Portions of Present Structure (Class 2) 33.280

0.000

202-00453  
 

6,370.1233.280

0.00

33.280

SY  

191.41000

0445 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

260.07000

0450 *Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

3,120.891.000

0.00

1.000

EACH

3,120.89000

0455 *Structure Backfill (Flow-Fill) 3.000

0.000

206-00065  
 

1,997.373.000

0.00

3.000

CY  

665.79000

0460 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

170.000

TON 

71.00000

0465 *Waterproofing (Membrane) 0.000

837.000

515-00120  
 

11,751.48837.000

11,751.48

1,040.000

SY  

14.04000

0470 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

95.000

LF  

124.84000

0475 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

95.000

LF  

13.52000

0480 *Concrete Class D (Bridge) 10.950

0.000

601-03040  
 

7,746.0310.950

0.00

10.950

CY  

707.40000
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PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0301 P-18-BP 

0485 *Concrete Class D (Bridge) (Special) 2.590

0.000

601-03041  
 

1,557.342.590

0.00

2.590

CY  

601.29000

0486 Added Item (Each)/ Galvanic Anode P-19-BP 74.000

0.000

900-00007  
 

4,070.0074.000

0.00

74.000

EACH

55.00000

0490 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.44000

0495 *Bridge Rail Type 10R 157.000

157.000

606-11010  
 

27,142.16314.000

13,571.08

314.000

LF  

86.44000

0500 2 Inch Electrical Conduit (Plastic) 316.000

0.000

613-01200  
 

1,314.56316.000

0.00

316.000

LF  

4.16000

CAT 81,843.6225,322.56109,907.94CURRENT AMT0301 $ $ $

CAT NO0302 P-18-BQ 

0505 *Removal of Asphalt Mat (Planing) (Special) 1,303.000

0.000

202-00246  
 

7,492.251,303.000

0.00

1,303.000

SY  

5.75000

0510 *Removal of Bridge Railing 302.000

0.000

202-00425  
 

2,500.56302.000

0.00

302.000

LF  

8.28000

0515 *Removal of Portions of Present Structure (Class 2) 34.640

0.000

202-00453  
 

6,630.4434.640

0.00

34.640

SY  

191.41000

0520 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

260.07000

0525 *Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

3,120.891.000

0.00

1.000

EACH

3,120.89000
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PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0302 P-18-BQ 

0530 *Structure Backfill (Flow-Fill) 5.000

0.000

206-00065  
 

3,328.955.000

0.00

5.000

CY  

665.79000

0535 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

42.630

403-34841  
 

3,026.7342.630

3,026.73

123.000

TON 

71.00000

0540 *Waterproofing (Membrane) 0.000

621.000

515-00120  
 

8,718.84621.000

8,718.84

753.000

SY  

14.04000

0545 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

71.000

LF  

124.84000

0550 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

71.000

LF  

13.52000

0555 *Concrete Class D (Bridge) 10.530

0.000

601-03040  
 

7,448.9210.530

0.00

10.530

CY  

707.40000

0560 *Concrete Class D (Bridge) (Special) 3.470

0.000

601-03041  
 

2,086.483.470

0.00

3.470

CY  

601.29000

0561 Added Item (Each)/ Galvanic Anode P-18-BQ 96.000

0.000

900-00007  
 

5,280.0096.000

0.00

96.000

EACH

55.00000

0565 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.44000

0570 *Bridge Rail Type 10R 302.000

0.000

606-11010  
 

26,104.88302.000

0.00

302.000

LF  

86.44000
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PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0302 P-18-BQ 

0575 2 Inch Electrical Conduit (Plastic) 304.000

0.000

613-01200  
 

1,264.64304.000

0.00

304.000

LF  

4.16000

CAT 77,003.5811,745.5794,386.69CURRENT AMT0302 $ $ $

CAT NO0303 P-18-BN 

0580 *Removal of Asphalt Mat (Planing) (Special) 1,287.000

0.000

202-00246  
 

7,400.251,287.000

0.00

1,287.000

SY  

5.75000

0585 *Removal of Portions of Present Structure (Class 2) 56.000

0.000

202-00453  
 

10,718.9656.000

0.00

56.000

SY  

191.41000

0590 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

260.07000

0595 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

137.000

TON 

71.00000

0600 *Waterproofing (Membrane) 0.000

660.000

515-00120  
 

9,266.40660.000

9,266.40

837.000

SY  

14.04000

0605 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

70.000

LF  

124.84000

0610 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

70.000

LF  

13.52000

0615 *Concrete Class D (Bridge) (Special) 3.800

0.000

601-03041  
 

2,284.903.800

0.00

3.800

CY  

601.29000

0616 Added Item (Each)/ Galvanic Anode P-18-BN 30.000

0.000

900-00007  
 

1,650.0030.000

0.00

58.000

EACH

55.00000
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PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0303 P-18-BN 

0620 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.44000

CAT 31,320.519,266.4054,757.79CURRENT AMT0303 $ $ $

CAT NO0304 P-18-BO 

0625 *Removal of Asphalt Mat (Planing) (Special) 1,338.000

0.000

202-00246  
 

7,693.501,338.000

0.00

1,338.000

SY  

5.75000

0630 *Removal of Portions of Present Structure (Class 2) 69.000

0.000

202-00453  
 

13,207.2969.000

0.00

69.000

SY  

191.41000

0635 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

260.07000

0640 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

95.150

403-34841  
 

6,755.6595.150

6,755.65

139.000

TON 

71.00000

0645 *Waterproofing (Membrane) 0.000

692.000

515-00120  
 

9,715.68692.000

9,715.68

852.000

SY  

14.04000

0650 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

70.000

LF  

124.84000

0655 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

70.000

LF  

13.52000

0660 *Concrete Class D (Bridge) (Special) 6.570

0.000

601-03041  
 

3,950.486.570

0.00

6.570

CY  

601.29000

0665 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.44000

CAT 41,322.6016,471.3356,367.55CURRENT AMT0304 $ $ $
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PCN: 19275-BID    ESTIMATE RUN 12/05/2013

PROJECT: IM025A-023                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:13:42

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,298.461.000

0.00

1.000

EACH

15,298.46000

0675 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,397.951.000

0.00

1.000

EACH

20,397.95000

0680 Sanitary Facility 1.000

0.000

620-00020  
 

3,059.691.000

0.00

1.000

EACH

3,059.69000

CAT 38,756.100.0038,756.10CURRENT AMT0400 $ $ $

$ 3,639,168.521,934,200.58$8,635,071.13$CURRENT AMTPROJECT TOTAL


